Arsenic Compliance Level.

The last reported sample at the compliance point was on December 11, 2017 and showed that the arsenic level at the compliance point was 7 ppb. The EPA standard is 10 ppb.

Samples taken on December 11, 2017 showed the level at Well 1B at 5 ppb and the level at Well 2 at 14 ppb.

Cease and Desist Order

The compliance Order No. 01-02-16R-002 requires the District “By November 1, 2017, Cease and Desist from failing to comply with the CHSC Section 116555(a)(1) and (3) by ensuring that the District’s water system is provided with a reliable and adequate source of pure, wholesome, healthful, and potable water that is in compliance with all primary drinking water standards.” The District is in violation of the order. After discussions with the SWRCB contact, Stephen Rooklidge, the Interim General Manager requested an extension to the compliance deadline to July 30, 2019 in a letter sent to Steve Watson the District Engineer on December 15, 2017.

Remediation Project Development

Design Engineering. Farr West has completed 30% design. The Interim General Manager has reviewed the design and provided input. It is expected that the 50% design will be completed by the end of January, on schedule.

Flood Map. Richard Short has completed the packet requesting the Letter of Map Adjustment for the Treatment Facility property. The building will be more than fifteen feet above the Base Flood Elevation, the elevation of the 100 year flood event.

State Revolving Fund Loan. The State Revolving Fund Planning Loan for $350,000 has been approved and is now available to the District. A request for the disbursement of $148,000 was made. The state loan administrator requested that the information be shown in a format that more directly correlated to the charges of individuals with the specific tasks identified in the loan agreement. Farr West has developed a format acceptable to the State and has recently resubmitted past invoices in the new format to the District. The District will be resubmitting the disbursement request soon. Once the disbursement request is submitted, the funds should be available in about 45 days.