

**Task Order Number:** 1

**Date:** 4/15/2022

**Title:** Flagging Property Boundaries in Support of Fuel Reduction

**Description of Work**

Locate property and flag boundaries of parcels owned by the District that have been identified to be treated to reduce fire hazards.

**Deliverables**

- Maps of areas to be treated
- Boundaries identified by flagging at fifty (50) foot intervals (if practical) and at all property corners.

**Schedule:** The entire scope is to be completed by October 31, 2022. The District may set a priority on the survey for various areas.

**Budget:** Not to Exceed \$12,500 unless authorized by the District General Manager. Table 1 displays the approximate costs for the survey in the areas designated by the District.

**TABLE 1**

<b>Location and APN</b>	<b>Number of Monuments</b>	<b>Total Cost Per Location @ .5 hr per monument @ \$155 per hour. *.75 hr</b>
<b>Off Evergreen and Pine Tree Ct</b>		
129123006	<b>9</b>	<b>\$700</b>
<b>Off E Ponderosa near the River</b>		
129062012	<b>6</b>	<b>\$500</b>
129062007	<b>4</b>	<b>\$310</b>
129062006	<b>2</b>	<b>\$155</b>
129062005	<b>2</b>	<b>\$155</b>
129062004	<b>4</b>	<b>\$310</b>
129062003	<b>4</b>	<b>\$310</b>
129062002	<b>5</b>	<b>\$400</b>
129062001	<b>3</b>	<b>\$250</b>
1292060001	<b>5</b>	<b>\$400</b>
129040013	<b>3</b>	<b>\$250</b>
129040001	<b>11</b>	<b>*\$1300</b>
129031001	<b>21</b>	<b>*\$2400</b>
<b>Madora Creek Drainage East of Cottonwood</b>		
129010036	<b>20</b>	<b>\$2325 *</b>
<b>Around the Office</b>		
129104001	<b>6</b>	<b>\$550</b>
<b>Sequoia Circle Park</b>		
129181047	<b>27</b>	<b>\$2100</b>
<b>TOTAL</b>	<b>132</b>	<b>\$12,415</b>

-

**IN WITNESS WHEREOF, the parties hereto have executed this Task Order.**

Owner: Plumas-Eureka Community Services District

Engineer: Bastian Engineering

By: \_\_\_\_\_

By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: General Manager

Title: \_\_\_\_\_

Date  
Signed: \_\_\_\_\_

Date  
Signed: \_\_\_\_\_

DRAFT