## Report on Arsenic Compliance Actions

February 15, 2023

Submitted by Jamar Tate, General Manager

## **Arsenic Levels**

The most recent reported sample from the Compliance point were taken on January 26, 2023. The result showed the arsenic levels at 7 ppb. The fourth quarter 2022 average was 8 ppb. The current Running Annual Average (RAA) is 8 ppb.

Samples were taken at Well 1B and Well 2 on January 26, 2023. The result from Well 1B was 5 ppb. The result from Well 2 was 13 ppb. The fourth Quarter 2022 average for Well 1B was 6 ppb with the RAA of 7 ppb. The fourth Quarter average for Well 2 was 14 with the RAA of 15 ppb.

The results of the February 2023 test will be reported at the Board meeting if the information is available.

## **Iron and Manganese Compliance Levels**

The most recent results of the tests of the Quarterly samples taken on January 26, 2023 for Iron were .270 mg/l at Well 1B and 1.710 mg/l at Well 2; for Manganese were .0996 mg/l at Well 1B and .109 mg/l at Well 2. (The Secondary Standard for Iron is .300 mg/l. The Secondary Standard for Manganese is .05 mg/l.).

## **Remediation Project Development Project Schedule**

Schedule is changed from last month. Another two months was added due to delays in the start of final pre funding pilot testing.

STAGE	TIMEFRAME	COMMENT	
FINANACAL			
SRF application submittal	December 2022	Submittal is being delayed pending agreements with the state on how the need and timing of further pilot testing for the removal of phosphates and other contaminants that could affect chemical reactions.	
Application Review	December 2022-July 2023	Assumes as six-month review	
CONSTRUCTION			
Contractor Selection	Sept 2023-Oct 2023	Assumes and 90 day bid and selection process	
Construction	Nov 2023- Nov 2024	Assumes a one-year construction	
OPERATION			
Shakedown	December 2024- November 2025	Needed to ensure the systems work and to train operators	
Pilot Testing	December 2025-Nov 2026	Needed to refine operational procedures to maximize removal of As, Fe, and Mn.	
Full Operation	Dec 2026		